
Boyers Mill Road and Bridge Capital 

Improvement Projects 
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DIVISION OF PUBLIC WORKS 
Jason Stitt, P.E., Chief, Office of Transportation Engineering 

Tony Pellegrino, Project Manager, Office of Transportation Engineering 

Crystal Chamberlain, Land Acquisition Coordinator, Office of Property 

Management 

Agenda 

 

Bridge Project Update 

Road Project Update 

Land Acquisition Information 
 



Boyers Mill Road Bridge Project 



REPLACEMENT OF BRIDGE NO. F13-01 

COUNTY PROJECT NO. C27211 

  Limits of work extend from Nightingale Court to 500 

 feet north of the existing bridge.  

  Project includes:  

 
   

 Replacement of Bridge Structure on a new alignment 

 Relocation of trail system to cross beneath roadway 

 Drainage Improvements 

 Utility Relocation 

 Safety Improvements 

 Signing and Pavement Marking 



REMAINING ITEMS BEFORE CONSTRUCTION 

BEGINS 

 Right of Way Acquisition (Complete) 

 Permitting (Complete) 

 FHWA Approval (Complete for Advertisement) 

 Bidding Phase  

 Advertisement Late February or early March 2013 

 Bid Opening April, 2013 

 Bid Award May, 2013 

 Notice to Proceed Summer 2013 

 

 
   



CONTRACT DURATION 430 WORKING DAYS 
BEGIN SUMMER 2013 END FALL 2015 

 Anticipate 5 working days per week 

 Contractor not charged for weather days or holidays  

 Winter shut down period is expected 

 

 
   



ROAD PROJECT GOALS 

 Improve the Existing Road Facility 

 Improve Intersections 

 Improve Storm Water Conveyance   

  

 
   
Additional Project Considerations 

 Cattle Crossing 

 Speed Mitigation Options 

 Extension of Yeagertown Road into Pinehurst Subdivision    

  

 
   



30% ENGINEERING DESIGN 

PLAN HIGHLIGHTS 

 Improved two lane road with paved and grass shoulders  

 Improved storm drainage outside the grass shoulders 

 Intersection Improvements 

 Eaglehead Drive 

 Pinehurst Drive 

 Yeagertown Road 

 Finn Drive 

 New Market Court 

 Boyer Avenue 

 Old National Pike 

 Speed enforcement locations 

 Cattle Crossing  

 

  

 



ROAD CAPITAL IMPROVEMENT 

PROJECT STAGES 

 FY’ - FISCAL YEAR JULY 1 THRU JUNE 30  

 Planning  - Complete 

 Engineering 

  0% - 30% Engineering Design - Complete 

  Property owner meetings - Started 

  30% - 100% Engineering Design 

 Land Acquisition – Appraisals begin at 60% 

engineering design  

 Utility Relocation – FY’14 before or 

concurrent with construction 

 Construction - FY’15 and/or 16 or once land 

acquisition is complete 



PURPOSE OF PROPERTY OWNER MEETINGS 

 Public Engagement 

 Discuss proposed Road Improvements 

 Receive Feedback 

 Incorporate as many of your concerns as possible in 

to the final design 

 

 
   



WHAT TO EXPECT AT THE PROPERTY OWNER 

MEETINGS 

A personalized meeting with the Project Manager 

and/or Land Acquisition Coordinator 

Staff will provide information related to your 

property 

 Design Check List 

 Photos 

 Drawings 

Follow – up Meeting Minutes  

 

 
   



SAMPLE DESIGN CHECK LIST 
                                                 Land Acquisition    

                                                  Design Checklist 

 

Name: ___________________________ 

Address: ___________________________ 

               ___________________________ 

Phone: ___________________________ 

Project #: ____________________________ 

 

 

1) Grading                    
a) Existing 

i) 2:1 

ii) 3:1 

iii) 4:1 

iv) Other 

 

b) Proposed 

i) 2:1 

ii) 3:1 

iii) 4:1 

iv) Other 

 

2) Landscaping 
a) Planters_________________________________________________________________ 

b) Trees___________________________________________________________________ 

c) Bushes__________________________________________________________________ 

d) Fences__________________________________________________________________ 

e) Other___________________________________________________________________ 

 

 

3) Access 
a) Driveways_______________________________________________________________ 

b) Farm Field Entrance_______________________________________________________ 

c) Reduced Access__________________________________________________________ 

d) Special Vehicles__________________________________________________________ 

e) Other___________________________________________________________________ 

 

 

4) Utilities 
 

a) Public 
i) Electric 

ii) Communications 

iii) Natural Gas 

iv) Water 

v) Sewer 

vi) Other 

 

a) Private 
i) Well_________________________________________________________________ 

ii) Septic (location)_______________________________________________________ 

iii) Irrigation_____________________________________________________________ 

iv) Animal  Fence_________________________________________________________ 

v) Other Under Ground Objects_____________________________________________ 

vi) Do you ever get water in your basement_____________________________________ 

vii) Other________________________________________________________________ 

 

 

2) Type of Land Acquisition 
 

a) Road Right-of-Way Easement (Permanent)_____________________________________ 

b) Perpetual Easement (Permanent)_____________________________________________ 

c) Grading/Construction Easement (Temporary)___________________________________ 

d) Slope Easement (Temporary)________________________________________________ 

 

 

3) Drainage 
 

a) Existing 

i) Public 
(1) Drainage Ditch_____________________________________________________ 

(2) Culvert Pipe_______________________________________________________ 

(3) Inlet______________________________________________________________ 

(4) Other_____________________________________________________________ 

 

ii) Private 
(1) Roof drains________________________________________________________ 

(2) Sump pump________________________________________________________ 

(3) Inlet______________________________________________________________ 

(4) Spring Head_______________________________________________________ 

(5) Other_____________________________________________________________ 

 

b) Proposed 

i) Public 
(1) Drainage Ditch_____________________________________________________ 

(2) Culvert Pipe_______________________________________________________ 

(3) Inlet______________________________________________________________ 

(4) Other_____________________________________________________________ 

 

 

ii) Private 
(1) Roof drains________________________________________________________ 

(2) Sump pump________________________________________________________ 

(3) Inlet______________________________________________________________ 

(4) Spring Head_______________________________________________________ 

(5) Other_____________________________________________________________ 

 

1) Structures 
 

a) Culverts_________________________________________________________________ 

b) Headwalls_______________________________________________________________ 

c) Inlets___________________________________________________________________ 

d) Retaining Walls___________________________________________________________ 

e) Other___________________________________________________________________ 

 

 

2) Temporary Controls During Construction 
 

a) Sediment Erosion Control 

i) Mail boxes____________________________________________________________ 

ii) Access during construction_______________________________________________ 

iii) Silt Fence____________________________________________________________ 

iv) Berms_______________________________________________________________ 

v) Diversion Ditches______________________________________________________ 

vi) Other________________________________________________________________ 

 

 

 

 

ITEMS LEFT WITH PROPERTY OWNER: 

 

Construction Plan Sheet_________ 

Easement Plat_________________ 

Cross Sections________________ 

Appraisal____________________ 

Contract_____________________ 

 

 

NOTES:__________________________________________________________________________________

_________________________________________________________________________________________

_________________________________________________________________________________________

_________________________________________________________________________________________

_________________________________________________________________________________________

_________________________________________________________________________________________

_________________________________________________________________________________________

_________________________________________________________________________________________

_________________________________________________________________________________________

________ 

 

 

cc:  Engineer 

       Property Owner 

       File (LA & Project Manager) 
 



PROPERTY OWNER MEETING SCHEDULE 

 Initial Meeting  

 Follow-up Meeting if needed 

 Begin Final Engineering Design 

 60% Engineering Design – schedule appraisals  

 Complete Land Acquisition   

  

 
   


